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A NEWSLETTER ABOUT DOWNTOWN CONSTRUCTION PROJECTS — PUBLISHED BY THE CITY OF LYNCHBURG

CSO Construction work in full swing at the intersection of 9" and
Commerce Streets.

New Publication Informs
Downtown Business Community of
Construction Projects

The Excuse Our Mess newsletter, published
quarterly by the City of Lynchburg’s department of
Communications and Marketing, will provide
construction information to the downtown business
community.

Along with a hard copy of this publication, an
e-mail version is available to those on the Lynch’s
Landing e-mail list. A copy of this newsletter will
also be posted on the City of Lynchburg’s web site,
www.lynchburgva.gov.

Included in this issue are several updates
regarding downtown construction projects. In some
cases, detours and parking interruptions may
inconvenience either pedestrian or vehicle traffic. We
apologize for the temporary inconveniences these
projects may pose.

Thirteen Projects either in Design or
Construction Phase

Thirteen downtown construction projects are either in
the design or construction phase. Each downtown project
is being coordinated through the City of Lynchburg’s
engineering department. Charles Grant, Contract
Coordinator for the City, holds monthly coordination
meetings with all parties in order to keep the City,
contractors, and citizens better informed of the projects.
The current listing of projects is:

. Lynchburg 9" Street Phase I Project

. AEP UG Duct Relocation

. Verizon UG Cable Relocation

. CSO — Commerce Street to Church Street
. Human Services Renovation

. Riverviews Artspace Renovation

. Monument Terrace Steps Renovation

. Lynchburg 9™ St. Phase II Project

. Old Court House Renovation

. Academy of Music Renovation

. Federal Courthouse Renovation

. Bluff Walk

. Lynchburg Housing Authority Renovation
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PROJECT UPDATES:
Human Services Building Renovation

The adaptive reuse of the J.W. Ould building, (soon to
be the new home of Lynchburg’s Human Services), is on
budget and on schedule. Construction is expected to be
substantially complete by the first week of April. Over 170
Human Services employees will move into the newly
renovated building shortly thereafter.

Riverviews Artspace Renovation

Parking adjacent to the Riverviews Artspace building is
not available at this time due to contractors’ vehicles and

cranes. Parking is available further down Jefferson Street.
Continued on pg. 2
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Continued from pg. 1
Monument Terrace Renovation

This project will go to bid in March and is expected
to be awarded in April. Due to the nature of this type of
construction and concern for public safety, the
Monument Terrace steps will be closed completely
during construction.

All pedestrian traffic crossing between Church and
Court Streets will be detoured to the public elevator, the
steps along 10™ Street, and the steps along 8" Street. In
addition, the GLTC trolley runs a daily schedule
downtown and is free of charge.

The parking lanes and sidewalks along Church and
Court Streets that border the steps will also be closed
during the construction period. On occasion, one lane of
Church Street and one lane of Court Street will be closed
during this time period.

Old Court House Museum Renovation

The Court House Museum has been vacated to allow
for structural repairs to the interior. In addition, the
surrounding sidewalks will be removed in order to
waterproof the building. Court Street may be blocked
temporarily during the reinstallation of the cupola.

Exhibits from the Court House Museum can be
viewed at their temporary location in the Bragassa Toy
Store on 12" Street. Museum administrative offices are
currently at the Lynchburg Small Business Development
Center. They can be reached at 847-1459.

Lynchburg 9" Street Phase 1 “A” & “B”

Construction of the Combined Sewer Overflow
(CSO) project In Phase “A” is expected to continue in
the intersection of 9" and Commerce Streets until the
end of March. This project entails the separation of the
stormwater from the sewer system.

Phase “B” of this project was recently awarded to
J.E. Jamerson & Sons. This project includes replacement
of the sidewalk and the 9" Street pavement between
Jefferson and Commerce Streets. Granite benches,
historic style street lights, and trees will be included.
This phase is expected to be complete in April or May.

Lynchburg Housing Authority Renovation

The Lynchburg Redevelopment and Housing
Authority will relocate to the lower three floors of the
old Lynchburg Jobbing House building at 918 Com-
merce Street in early April. In addition, BCWH
Architects, formerly known as Fauber Architects, will be
occupying the 6™ floor. Renovations are currently
underway. In addition to housing BCWH, two floors are
still available for rent from the Housing Authority.
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Traffic Detour and Routing Plan
Being Developed

Lynchburg’s engineering department has contracted
with Fitzgerald and Halliday, Inc. to develop a traffic
detour and routing plan for the downtown area. This plan
will incorporate the various construction projects, which
will help determine the safest and most efficient routes
for vehicle and pedestrian traffic. All future bid
packages for any project in the downtown area will
include provisions to comply with this plan.

/ you 're Ynoited! \

On Tuesday, March 18, you will have an
opportunity to meet with the City of
Lynchburg, construction contractors, and
design engineers to discuss downtown
construction projects. This will give you a
chance to meet the people behind the
scenes downtown and find out the what,
when, where, and why about these projects.

The meeting will be hosted by Lynch’s
Landing at 5:30 p.m. on the 8" floor of the
Wachovia Bank Building. Refreshments will

be provided. Please RSVP to Terri Proffitt of
wnch’s Landing at 528-3950. /
For More Information...

If you need additional information regarding any of

the projects mentioned in this newsletter, please contact
the following:

Charles Grant City of Lynchburg 847-1360
Mary Jane Russell  City of Lynchburg 847-1732
Terri Proffitt Lynch’s Landing 528-3950
Jim Hines AEP 522-4229
Joan McCallum Riverviews Artspace 845-2129
Jim Thompson Verizon 237-9520
Ed McCann Lynchburg Housing  845-9011
Authority

Excuse Our Mess is published quarterly by the City of
Lynchburg’s Communications and Marketing department,
847-1849. The next issue will be published in May.




